
2021 Street & Utility Projects 
Update 09/02/2021 

 
 

E 8th Street 
 

Highlights from this past week: 

 Second lift of asphalt was placed Saturday. 
 
Upcoming work: 

 Only minor restoration and a few punch-list items remain. 
       
 
S Pierson Avenue 
 

Highlights from this past week: 

 Contractor is completing storm sewer work and lateral replacements; should be completed this 
afternoon. 

 
Upcoming work: 

 Underground electrical work will take place next week. 

 Staking for road work will take place the end of next week. 

 Tentative schedule for remainder of project: 
o Road Grading - week of September 13th 
o Concrete curb/gutter/sidewalk – week of September 20th 
o Fine grading and base course of asphalt – week of October 4th 
o Backfilling/restoration/second lift of asphalt – week of October 11th 

 
 


